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WAIVER REQUEST – CTC RESOLUTION G-00-20
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER-01-07

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission (CTC) on
July 19, 2000, stipulates that funds programmed for all components of local grant projects are available
for allocation only until the end of the fiscal year identified in the State Transportation Improvement
Program (STIP).

The 10 projects on the attached list were programmed in the STIP for Fiscal Year 2000-2001 with a
June 30, 2001 allocation deadline.  The project sponsors request extensions.  The planning agencies
concur.

RECOMMENDATION
The Department’s recommendations are shown on the attachment.

SUMMARY AND CONCLUSIONS
The CTC has programmed $19,473,000 in FY 2000-2001 for the 10 projects on the attached list. To
date, the implementing agencies have been unable to allocate the funds.  The attachment shows the
details of each project and the delays that have resulted in the extension requests.
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Time Extension - Allocation Deadline
Item 2.8a – Local Street and Road Projects

Proj.
No

Extension
Request

(# of
months)

Applicant/
Project/
PPNO

Program/
Year

Programmed
Amount

FY 00/01
(thousands)

Programmed
Amount

by Phase
Requiring
Extension Local Agency Reason for Delay

Local
Agency

Extension
Request

Caltrans
Recommended
Extension Date

1 20 City of Hanford

PPNO 6L07
Grangeville Blvd.
Widening and Overlay
from 10th Ave. to SR 43

00/01 $ 675 $ 675,000
Construction

The environmental documents including
technical studies for NEPA clearance were
delayed.  The CEQA categorical exemption
determination was recorded 12/11/00 with
Kings County.  The NEPA categorical
exclusion with required technical studies will
be submitted soon.  The City of Hanford
requested and received time extensions to
allocate PS&E (new deadline 12/31/00) and
right of way (new deadline 6/30/01).  A time
extension is needed for the construction
phase.

2/28/03 2/28/03

2 20 Glenn County

PPNO 0L48
Bridge Replacement on
County Road Z, HBRR
Match Project

00/01 $121 $121,000
Construction

When this project was originally proposed in
1992 and environmental review was initiated.
However, original project funding was used
for emergency road projects and it has been
8 years since the original environmental
review commenced.  The project has secured
funding, but the level of environmental review
has increased.  A more detailed
environmental review is now required.  No
construction can commence prior to
environmental clearance.  This unforeseen
delay makes it necessary for the County to
request a 20-month extension.  The revised
environmental clearance is expected Nov
2002 and the revised right of way certification
date is Dec 2002.

2/28/03 2/28/03
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3 18 City of Chico

PPNO 1L33
East Avenue
Reconstruction between
Ceanothus and Bidwell
Vista Subdivision

00/01 $1,800 $1,800,000
Construction

The City has experienced unforeseen delays
due to the complexities of the NEPA process.
Several technical studies were required that
were beyond the standard expertise of the
City’s planners.  Although project design has
proceeded timely, the environmental studies
and public review periods have delayed the
right of way portion of the project by
approximately 14 months.  The right of way
phase is expected to take 1 year to complete.
The City has secured a right of way
consultant to begin work as soon as the
environmental clearance is received.  The
public review period closed in January.

12/31/02 12/31/02

4 12 City of Sacramento

PPNO 1L51
Extend 7 th Street in the
City of Sacramento from E
Street to North B Street

00/01 $5,428 $5,428,000
Construction

The location of this project is on Union Pacific
Railroad (UPRR) property and crosses active
railroad tracks.  The Memorandum of
Understanding between the City and UPRR
called for UPRR to complete design of a
grade-separated bridge by June 30, 2000.
However, UPRR did not select a bridge
design consultant until July 2000.  Preliminary
layout and configuration of the bridge was not
provided to the City until August 25, 2000,
therefore delaying the design.  An additional
delay was caused by UPRR’s request that
the City evaluate constructing a 4-lane facility
as well as the planned 2-lane facility.  City
staff and their design consultant evaluated
the feasibility of expanding the 2-lane facility
to 4-lanes.  Finally, in October 2000 a
decision was made to proceed with the
original 2-lane roadway project.  A 12-month
extension is needed to allow the City to
complete design and acquire right of way
prior to advertising the project.

6/30/02 6/30/02
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5 14 City of Pismo Beach

PPNO 2055
Citywide Street
Rehabilitation and
Stabilization Projects

00/01 $713

$500*

* amount
remaining to
be allocated
and
requiring
extension

$713,000
Construction

($500,000
remaining to
be allocated)

The City of Pismo Beach allocated $213,000
of this project on 1/29/01 for the rehabilitation
projects.  The categorical exemption was filed
5/18/00.  However, the roadway stabilization
projects required extensive environmental
processing prior to design.  The City applied
for and received a 14-month extension for the
PS&E in June 2000.  The City is currently
preparing a mitigated negative declaration for
the stabilization projects and hopes to a
complete the extensive review process in the
fall of 2001.

08/31/02 08/31/02

6 15 City of Madera

PPNO 8803
Cleveland Avenue, Sharon
Avenue – Raymond Road

00/01 $746 $746,000
Construction

Originally, street widening was planned within
existing right of way.  During the design and
preparation of construction plans, it was
determined that right of way acquisition for
curb returns and left turn lanes is necessary.
The EIR approval should be complete in June
2001.  Right of way acquisition will take 6-9
months after EIR approval.  Also, an
underground utility district is planned and
PG& E has advised that their work cannot be
scheduled for construction until Fall 2002.
These unforeseen circumstances require the
City to request a time extension of 15
months.

9/30/02 Neutral

7 20 City of Hanford

PPNO 6L12
10th Avenue Construction
from Hwy 198 to
Grangeville Blvd.

00/01 $4,000 $4,000,000
Construction

Several factors necessitate the phasing of the
construction of this project.  Coordination is
needed between the City, San Joaquin
Railroad, Caltrans, & Kings County.  Right of
way acquisition is complete for phase I, while
phases II and III still require acquisition of 4
parcels.  The last four parcels will probably
require use of eminent domain procedures.
By phasing the construction, disruptions and
inconvenience to motorists and businesses
are minimized.  The City is providing 25% of
the funding for construction, as well as
acquiring parcels with local funds estimated
at $1.3 million.  This extension is necessary
to allocate funds for the identified phases.

2/28/03 Neutral
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8 12 City of Montclair

PPNO 9915S
Addition of Second
Platform to Montclair
Transcenter

00/01 $800 $800,000
Construction

The City submitted a funding allocation
request for PS&E in December 1999.  This
project was originally programmed as a
Transit project.  The local agency decided to
go through FHWA, therefore, the program
code had to be changed to Local Assistance
prior to allocation.  The City received a letter
in June2000 notifying them of the allocation
approval.  The City could not proceed with
consultant selection until authorized.  In late
June 2000, new DBE requirements were
introduced with a stipulation that DBE goals
must be adopted prior to Oct. 1, 2000.  The
City submitted goals and was asked in
November to provide the required 45-day
public notice.  When the 45-day period
ended, the City began the recruiting process
for a consultant for design.  Further
compounding the problem during this time
was the need for the City to hire a new City
Engineer.  At this time the City is estimated to
be 12 months behind schedule.  A schedule
has now been established and the design
contract should be awarded in May 2001 at
which time design will begin.

6/30/02 6/30/02
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9 12 City of Lancaster

PPNO 2878
Ave. “G” Widening

00/01 $4,642

*request is
to extend
$4,608,000
for the
Construction
component

$34,000
Right of Way

$4,608,000
Construction

This project is located in the Fox Filed
Industrial Corridor (FFIC) area of the City of
Lancaster.  The FFIC project, including
widening of Ave. G as proposed in this
project, has already been environmentally
cleared for CEQA as part of the FFIC Specific
Plan and Final Environmental Impact Report
which were adopted by the Lancaster City
Council in May 1997.  The City has used local
funds for project development components of
the project.  The City was under the
impression that the project is environmentally
cleared.  However, since federal funds are
involved for right of way and construction,
they have to comply with NEPA too.  FHWA
determined that an Environmental
Assessment under NEPA is required for this
project and notified the City through Caltrans.
This circumstance was clearly unforeseen by
the City and, therefore, the City requests a
12-month time extension in order to complete
the Environmental Assessment.

6/30/02 6/30/02

10 12 City of Avenal

PPNO 8509X
Various Streets with the
City of Avenal (combined
PPNOs 8501-8509)

00/01 $761 $761,000
Construction

The City requests a time extension due to
lack of staff to complete the project as
originally scheduled.  Avenal is a small city.
Last year there was one staff person to
oversee road construction projects.  Another
project was extended to this year and is now
in process; however, the result is that these
reconstruction projects are also delayed and
will not meet the original deadline.

6/30/02 Neutral


